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February 13, 2009 
 
 

The Honorable Bill Hardiman, Chair 
Senate Appropriations Subcommittee on DHS 
Michigan State Senate 
Lansing, Michigan 48933 
 
The Honorable Dudley Spade, Chair 
House Appropriations Subcommittee on DHS 
Michigan House of Representatives 
Lansing, Michigan 48933 
 
Dear Senator Hardiman and Representative Spade: 
 
Section 280 of 2008 Public Act No. 248 (Enrolled House Bill 5814) requires the Department of Human Services 
(DHS) to report on the status of the department’s information technology improvement initiatives, including the 
“Bridges” integration project.  Provided below and in the attachments is the requested information. 
 
The report includes the following: 

a) Amounts expended and description for the Bridges and Services Worker Support System (SWSS) projects 
(attachment 1).   

b) For fiscal year 2009, the Information Technology and Services Project appropriation had work project carry 
forward amounts of $9,710,000.  These amounts are for Bridges project costs anticipated for late fiscal year 
2008 that are now going to be realized and expended in fiscal year 2009.  

c) Listings of information technology work requests that encompass the various projects and system 
enhancements completed during the previous fiscal year and the first quarter of the current fiscal year 
(attachments 2 & 3).  

d) Information technology needs in the future years (attachment 4). 
e) Projection of resources necessary to link Bridges to Law Enforcement Information Network (attachment 5).  

 
If you have any questions about the attached material, please contact John Sorbet, chief administrative officer, at 
373-7787. 
 
 Sincerely, 
  
                                    for 
  
 Ismael Ahmed 
 
Attachments 
C: Senate and House Appropriations Subcommittee on DHS 
 Senate and House Fiscal Agencies 
 Senate and House Policy Offices 
 State Budget Office 

 

STATE OF MICHIGAN 
DEPARTMENT OF HUMAN SERVICES 

LANSING 
JENNIFER M. GRANHOLM 

GOVERNOR 
ISMAEL AHMED 

DIRECTOR 
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Bridges 
 

 $,000s 
 FY06 FY07 FY08 FY09 

Cost Category Actual Actual Actual 1st Qtr. 
estimated 

Development & Implementation       1,782       26,078          33,400      18,914 
Program Management       4,301         5,295           7,250        1,605  
Hardware/Software       8,085         4,594           4,300       1,427  
Other Project Costs           287            917              800          522  
         
Obligations to-Date      14,454      36,885          45,750      22,468 
Less: Capitalized/Deferred future payments             -         13,645       (13,645)           -      
         
DHS expenditures      14,454      23,240         59,390      22,468 

 
Description 
Currently, DHS field workers primarily use three different computer applications to register clients (ASSIST), maintain their cases 
and issue benefits (CIMS), and determine client financial eligibility for programs (LOA2).  Field staff must also use numerous other 
subsystems to perform additional functions required to support eligibility such as verification form generation, program policy 
research and employment activity tracking, etc.  Each of these systems has its own look and feel, functionality, database and hardware 
platform.  This results in reduced productivity and increased errors.  The goal of the Bridges project is to consolidate the functionality 
in all three primary eligibility systems and the numerous other subsystems with a common look and feel on one platform.   
 
Benefits 

• Improved service to client customers by reducing the waiting time in DHS offices, and improving the delivery time for 
benefits. 

• Improved efficiency of first-line staff to reduce paperwork and computer time and greater focus on individuals’ and families’ 
safety, employment and quality of life. 

• Improved efficiency allowing staff time to focus on work currently undone. 
• Easier implementation of policy and benefit changes (dozens of  programs; significant dollars). 
• Improved data integrity for state and federal reporting, potentially reducing error rates and penalties. 
• Reduction in application development staff time needed for updates and enhancements to the new application. 
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• Significant reduction in costs associated with the support of multiple mainframe computers. 
 
Past Year Accomplishments/Progress 

• Piloted training curriculum and approach to Calhoun County: 
o 600+ users trained. 

• Piloted Bridges application in Calhoun, Barry and Eaton counties: 
o 39,000+ active cases. 
o 62,000+ active individuals. 
o $21M+ benefits issued. 

• Updated Bridges application and training: 
o Monitored and assessed application usability. 
o Completed 4 significant releases of application upgrades. 
o Modified training focus and material based upon pilot feedback. 

 
Recent Status Evaluation  

• Assess expanded pilot application in Barry/Eaton counties. 
• Assess revised training and site support approach for statewide deployment. 
• Plan additional pilot expansion to Ingham County in February 2009. 
• Target statewide deployment in 5 waves from March 2009 through August 2009. 

 
Service Worker Support System (SWSS) 

 
 $ , 000s 
 FY08 FY09 

Cost Category Actual 1st Qtr 
(Actual) 

Contractual Development           1,256                  22 
Contractual Operational              346                  13 
Hardware/Software Development                  6    
Hardware/Software Operational              282                    2 
Other Project Costs                 94                  
   
DHS expenditures            1,984                 37  
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Description 
The Service Worker Support System (SWSS) is an automated system used by services specialists in DHS local offices.  This system is 
used for data entry, case management and reporting for DHS services such as children’s foster care, adoption, children’s protective 
services (CPS), and some components of juvenile justice.  
 
Benefits 

• Provides access to statewide child welfare information. 
• Provides data for reporting on child welfare outcomes. 

 
Past Year Achievements 

• SWSS was enhanced with an interface to the new Bridges eligibility system so that it updates Medicaid eligibility.  Previously 
this was a two-step process; SWSS would determine eligibility and print out an update form, then another worker would 
update the legacy Medicaid system.   

• A statewide file clearance using the new Master Client Index allows workers to search against all DHS clients easily. 
• Prevention and guardianship was added to SWSS.  This captures more detailed information about the services prevention and 

guardianship cases. 
• A new birth match process was developed that matches parents in reported births against Central Registry and notifies workers 

if a possible match is found.  This change protects the most vulnerable of the state’s population. 
• A new child death notification was added to the CPS module.  
• Based on a federal review, errors in the funding modules in foster care, adoption and juvenile justice (FAJ) were changed to 

comply with Title IVE federal requirements. 
 
Current Plans 

• Improve the SWSS FAJ component so that it is more user-friendly and provides workers easier means to complete their work.  
• Allow child placing agencies the ability to update SWSS with information about the cases they supervise for the state. 
• Develop reports and changes needed for the Children’s Rights lawsuit settlement. 
• Replace the legacy mainframe payment system for foster care and adoption subsidy with a payment system integrated into the 

applications. 
• Make system changes to support the “Fostering Connections” federal legislation. 
• Addition of child welfare financial specialist functionality to SWSS FAJ. 
• Work with the Department of Information Technology to ensure the system works quickly enough for staff.  
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• Work with vendor selected in request for proposal to do assessment of present and future system needs to determine the best 
approach to attain federal certification for SACWIS. 
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Technology Work Requests Completed

10/01/2008 - 12/31/2008

Attachment 2

Work
Request

Id

Program Title Submit
Date

Close
Date

WR
Status
Code

2213 BAFM-Administrative Services Delete Printing of GA-550 Form 09/09/2008 12/09/2008 Production
2137 CFS-Adoption Services Adoption Subsidy Case Growth 04/10/2008 12/05/2008 Production
2029 CFS-CPS New SWSS CPS/New Birth Match 10/08/2007 10/31/2008 Production
2168 CFS-CPS Child Fatality Change Prior to 

Bridges
06/12/2008 12/10/2008 Production

1940 CFS-Multiple Programs Prevention and Guardianship 
Services for Families

05/15/2007 12/02/2008 Production

2167 CFS-Multiple Programs Central Registry Requirement 
Change

06/12/2008 12/10/2008 Production

2227 CFS-Multiple Programs Changes to SV-021 Report 10/01/2008 12/12/2008 Production
2207 DCH-Medicaid AFC/HA Providers Rate Increase 08/27/2008 11/19/2008 Production
2230 FISA/OFAP-Child Day Care CDC Provider message regarding 

Provider Survey
10/07/2008 11/07/2008 Production

2232 FISA/OFAP-Child Day Care I-billing Login Message 826 Billing 
Deadline - Annual Maintenance

10/07/2008 11/26/2008 Production

2193 FISA/OFAP-Energy Deliverable Fuel Summer Fill 07/25/2008 10/13/2008 Production
2201 FISA/OFAP-Energy Annual LIHEAP to TANF MOE 

Transfer
08/08/2008 11/07/2008 Production

2109 FISA/OFAP-Financial Services Child Day Care Recoupment - 
Improve CI-592 Journal Voucher

03/12/2008 11/07/2008 Production

1769 FISA/OFAP-Multiple Programs CIMS SVES Process Transition 
Changes

08/31/2006 10/02/2008 Production

2092 FISA/OFAP-Multiple Programs FAP Notice of Missed Interview 02/22/2008 10/01/2008 Production
2175 FISA/OFAP-Multiple Programs Updates to Refugee Assistance 

Employment Penalties in legacy
06/18/2008 10/02/2008 Production

2192 FISA/OFAP-Multiple Programs FIP/SDA Monthly Assistance 
Payment Standard/Issuance Tables 

Increase-BRIDGES

07/24/2008 11/12/2008 Production

2190 ITMS Bull- 5 MAGNA Programs Need to be 
Converted.

07/23/2008 10/07/2008 Production

1534 CFS-Adult Services MPS/AFC Payroll:  Front Door 02/10/2005 12/09/2008 Withdrawn
1956 CFS-Multiple Programs Wayne County JJ Agreement 06/15/2007 12/12/2008 Withdrawn
1525 DCH-Medicaid MPS SOP Special Message Area 01/13/2005 12/09/2008 Withdrawn
1637 DCH-Medicaid CIMS Automatic Corrections to FFS 

Claims/Medicare coverage
02/06/2006 12/09/2008 Withdrawn

1674 DCH-Medicaid Infants on Medicaid 04/03/2006 12/09/2008 Withdrawn
1902 Field Operations-OutState Ops HR-032, SSI Advocate Report 03/19/2007 12/09/2008 Withdrawn
1877 Field Operations-Wayne Co. Recoupment Case Identification & 

Authorization for File Destruction
01/31/2007 12/09/2008 Withdrawn

2202 Field Operations-Wayne Co. Adult Med/Services and Grand 
River/Warren District -Switch

08/14/2008 10/08/2008 Withdrawn

1396 FISA/OFAP-Child Day Care Day Care Provider Enrollment  -  
Model Payments System

03/22/2004 10/24/2008 Withdrawn

1682 FISA/OFAP-Child Day Care CDC - Add Aides to Provider 
Automated Recoupment System

04/11/2006 12/09/2008 Withdrawn

1738 FISA/OFAP-Child Day Care Child Day Care Relative Providers - 
Require 3-Year Redeterminations

08/04/2006 10/28/2008 Withdrawn

1893 FISA/OFAP-Child Day Care Child Day Care - Synchronize CDC 
and FAP Redeterminations

02/28/2007 12/09/2008 Withdrawn
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Attachment 2

Work
Request

Id

Program Title Submit
Date

Close
Date

WR
Status
Code

2040 FISA/OFAP-Child Day Care Child Day Care - Change 
Redetermination Cylcle to Six 

Months(CR20412)

10/26/2007 10/14/2008 Withdrawn

1313 FISA/OFAP-Energy Reporting Changes for Regular and 
Consolidated Vendoring

10/21/2003 12/09/2008 Withdrawn

1869 FISA/OFAP-Energy LOA2 SER Budget 01/22/2007 12/09/2008 Withdrawn
1239 FISA/OFAP-Financial Services LOA2  -  OI/UI 08/11/2003 12/09/2008 Withdrawn
1442 FISA/OFAP-Financial Services State Fund Disabled FIP Adults 06/25/2004 12/09/2008 Withdrawn
1450 FISA/OFAP-Financial Services FNS-Disqualified Recipient Ssystem 

Federal Registry
06/28/2004 12/09/2008 Withdrawn

1548 FISA/OFAP-Financial Services TANF Case Profile Data 04/08/2005 12/09/2008 Withdrawn
1678 FISA/OFAP-Financial Services JET Pilot - Outcome Measure Report 04/10/2006 12/09/2008 Withdrawn

1730 FISA/OFAP-Financial Services Business Objects (InfoView) QI-002 
Stephany Wills/Dick Hall

07/20/2006 12/09/2008 Withdrawn

1763 FISA/OFAP-Financial Services Burial Pilot for SER 08/28/2006 12/09/2008 Withdrawn
1791 FISA/OFAP-Financial Services FIP closure file 10/05/2006 12/09/2008 Withdrawn
1828 FISA/OFAP-Financial Services National Directory of New Hires 11/03/2006 12/09/2008 Withdrawn
1867 FISA/OFAP-Financial Services Home Help W2 Truncation 01/19/2007 12/09/2008 Withdrawn
1904 FISA/OFAP-Financial Services  Unnumbered, SSI Status of 

Disability Deferred JET Recipients
03/20/2007 12/09/2008 Withdrawn

2045 FISA/OFAP-Financial Services Add MIDB to MPS Payroll Process 11/05/2007 12/09/2008 Withdrawn

1585 FISA/OFAP-Multiple Programs CDC, SER Service Provider Purge 
Report

08/29/2005 12/09/2008 Withdrawn

1754 FISA/OFAP-Multiple Programs Consolidated Inquiry 
Maintanence/Enhancements

08/14/2006 12/09/2008 Withdrawn

1764 FISA/OFAP-Multiple Programs Plan First Monthly Report 08/28/2006 12/09/2008 Withdrawn
2225 FISA/OFAP-Multiple Programs Bridges Only - Send JET 

Terminations on Negative Action 
Effective Date

09/26/2008 10/13/2008 Withdrawn

675 FISA-OSTS New Intranet Site for Local Office 
CIS/ASSIST Security Coordinators

10/05/2001 12/09/2008 Withdrawn

1991 Inspector General DHS Fraud Referral Tracking-OIG, 
TDM Tracking - Bridges Changes

08/14/2007 12/12/2008 Withdrawn

1185 ITMS Central Security 05/19/2003 12/09/2008 Withdrawn
1819 Multiple Assessment Teams MNGP Negative Action Posting 

Program
10/23/2006 12/09/2008 Withdrawn

1634 Performance Excellence Partial Tuition Refund Program - 
Web-Based Interface

02/01/2006 12/09/2008 Withdrawn
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10/01/2007 - 09/30/2008

Attachment 3

Work
Request

ID

Program Title Submit
Date

Close
Date

WR
Status
Code

1957 BAFM-Administrative Services My Info  Macro in Toolbar 1 06/21/2007 02/04/2008 Production
1971 BAFM-Administrative Services LASR Regional Accounting-Oscoda 

Region 2 Additional
07/09/2007 12/04/2007 Production

2022 BAFM-Administrative Services Enhancements to the 
Correspondence Tracking System

09/28/2007 08/28/2008 Production

2036 BAFM-Administrative Services CDC Provider-DHS Grantee 
Crisscross

10/16/2007 06/04/2008 Production

2088 BAFM-Administrative Services Poverty Project Web Site 02/15/2008 08/28/2008 Production
2096 BAFM-Administrative Services Delinquency Date Update/Upload 02/29/2008 04/14/2008 Production
2107 BAFM-Administrative Services Change Office Max Fed ID Number 03/12/2008 03/14/2008 Production
2017 BAFM-Budget Annual Maintenance Boilerplate 

Tracking System FY 2008
09/17/2007 11/19/2007 Production

855 CFS-Adoption Services Adoption Subsidy Access Database 
Re-Write

05/06/2002 10/24/2007 Production

1248 CFS-Adoption Services Adoption Subsidy Re-Write/Data 
Warehouse

08/18/2003 10/24/2007 Production

1935 CFS-Adult Services Expand Recipient Field in FDGS file 05/03/2007 10/03/2007 Production

2019 CFS-Adult Services AFC Provider List for DCH  - Excel 
Report

09/21/2007 10/02/2007 Production

2089 CFS-Adult Services Home Help Provider Wage Increase-
ASCAP Changes Needed

02/15/2008 05/07/2008 Production

2073 CFS-Community & Supportive 
Serv

Residential Foster Care - Retroactive 
Payments

01/17/2008 06/04/2008 Production

184 CFS-CPS SWSS FAJ  (C Protective Services 
Management Information 
System/Central Registry)

10/27/2000 06/25/2008 Production

1478 CFS-CPS Office of Children's Licensing Access 
to Central Registry

08/04/2004 02/21/2008 Production

1943 CFS-CPS New SWSS CPS - Safety 
Assessment

05/21/2007 06/25/2008 Production

1944 CFS-CPS New SWSS CPS - Early On 05/21/2007 01/31/2008 Production
1948 CFS-CPS The New SWSS CPS - DHS 140 05/21/2007 01/31/2008 Production
2153 CFS-CPS Automated Dispositional Check List 

CPS SWSS
05/06/2008 08/28/2008 Production

2059 CFS-Foster Care Revenue Maximization Project - Task 
1a - Case Lists

11/27/2007 02/06/2008 Production

2069 CFS-Foster Care Placement Agency Foster Care Retro 
Payments

12/26/2007 06/04/2008 Production

2172 CFS-Foster Care FC Placement Providers (licensed 
and unlicensed)Receiving ILS

06/16/2008 09/15/2008 Production

1531 CFS-Juvenile Justice Juvenile Justice Information System 
(JJOLT)

02/10/2005 05/12/2008 Production

2024 CFS-Juvenile Justice DHS - JJIS EDUCATION - 
STANDARDIZE TESTING TOOLS - 

MME

10/01/2007 11/13/2007 Production

2038 CFS-Juvenile Justice State Ward Chargeback Rate 
Increase

10/22/2007 10/30/2007 Production

2074 CFS-Juvenile Justice DHS - JJIS EDUCATION - BJJ Adult 
Learning Plan

01/18/2008 02/25/2008 Production

280 for 2009 WRs Completed in FY 08 Attch 3 Page 1 of 6
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10/01/2007 - 09/30/2008

Attachment 3

Work
Request

ID

Program Title Submit
Date

Close
Date
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Code

2080 CFS-Juvenile Justice SWSS-FAJ data required for BJJ 
Recidivism report

01/30/2008 03/18/2008 Production

2093 CFS-Juvenile Justice State Ward Chargeback Rate 
Increase

02/25/2008 04/14/2008 Production

1145 CFS-Multiple Programs Interface from SWSS (CPS) to CIMS 03/13/2003 01/31/2008 Production

1831 CFS-Multiple Programs FEMR Transaction for Services 
Cases

11/13/2006 09/11/2008 Production

1883 CFS-Multiple Programs DHS Birth Registry and SWSS 02/14/2007 06/25/2008 Production
1889 CFS-Multiple Programs Inconsistent Defaults in Legal 02/21/2007 09/11/2008 Production
1950 CFS-Multiple Programs Consolidated Income Query - Bridges 06/01/2007 08/28/2008 Production

2000 CFS-Multiple Programs Annual -School District and Living 
Arrangement for youth 5-17yr on 

10/31/07

09/04/2007 11/19/2007 Production

2046 CFS-Multiple Programs Burial Rates for FY'08 - Annual 11/05/2007 11/21/2007 Production
2112 CFS-Multiple Programs AFCARS File - Dropped Cases 03/17/2008 04/07/2008 Production
2113 CFS-Multiple Programs Consolidated Inquiry Updates in 

legacy
03/18/2008 08/28/2008 Production

2158 CFS-Multiple Programs Child Development and Care-CDC 
Providers Receiving ILS

05/22/2008 06/12/2008 Production

2001 DCH-Medicaid Adult Medical Program (AMP) - Open 
enrollment

09/04/2007 12/19/2007 Production

2027 DCH-Medicaid Quarterly Home Help FICA Magnetic 
Tape Elimination

10/04/2007 02/29/2008 Production

2035 DCH-Medicaid  Edit 4214 on FPAC transaction for 
New PACE Provider

10/16/2007 06/30/2008 Production

2049 DCH-Medicaid Annual Update of Excell Worksheet, 
DHS-1176, RAP Medical Worksheet

11/06/2007 07/16/2008 Production

2075 DCH-Medicaid Report Distribution 01/22/2008 06/25/2008 Production
2077 DCH-Medicaid Annual Federal Poverty Level (FPL) 

update
01/29/2008 08/28/2008 Production

2078 DCH-Medicaid Guardianship Allowance Increase 01/29/2008 03/27/2008 Production
2114 DCH-Medicaid Provide Home Help Provider 

Names/Addresses to DCH
03/18/2008 04/04/2008 Production

2143 DCH-Medicaid AMP enrollment freeze 04/22/2008 07/01/2008 Production
2174 DCH-Medicaid DCH Interface - Bridges CC #23888 06/17/2008 08/28/2008 Production
1795 Field Operations-OutState Ops Creation of Statewide "FIP" Living 

Arrangement Code- ASSIST
10/10/2006 10/22/2007 Production

1934 Field Operations-OutState Ops To Correct data elements in MSDHA 
file

05/01/2007 10/25/2007 Production

1941 Field Operations-OutState Ops OLM List of Values (LOV) Tables 
Update

05/16/2007 12/12/2007 Production

1983 Field Operations-OutState Ops Timing of FAST Notice 08/03/2007 10/22/2007 Production
2005 Field Operations-OutState Ops Muskegon County list of potential TIP 

recipients
09/10/2007 11/14/2007 Production

2026 Field Operations-OutState Ops AFF-CRIS Enhancements 10/03/2007 10/22/2007 Production
2044 Field Operations-OutState Ops Pending Application Display 11/05/2007 01/31/2008 Production
2072 Field Operations-OutState Ops NVRA Site Activity Summary Report 01/16/2008 03/26/2008 Production
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Work
Request

ID

Program Title Submit
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Close
Date
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Code

2086 Field Operations-Wayne Co. Wayne County Change Center Unit-
Tracking Application

02/08/2008 09/17/2008 Production

2162 Field Operations-Wayne Co. Change Reporting Center-Alerts 
Reports Modifications

05/30/2008 08/28/2008 Production

1871 FISA/OFAP-Child Day Care Child Day Care - Reduce Maximum 
Hours to 90

01/23/2007 01/22/2008 Production

1887 FISA/OFAP-Child Day Care Child Day Care - Add PSOR, OTIS, 
and NSOR to Data Exchange

02/21/2007 11/09/2007 Production

1968 FISA/OFAP-Child Day Care Child Care Fund Tracking System - 
Reports #1

07/05/2007 04/30/2008 Production

1969 FISA/OFAP-Child Day Care Child Care Fund Tracking System - 
Reports #2

07/05/2007 04/30/2008 Production

2047 FISA/OFAP-Child Day Care CDC-B Notices - Annual 11/05/2007 12/12/2007 Production
2055 FISA/OFAP-Child Day Care CDC Provider Rate Increase 11/14/2007 01/17/2008 Production
2103 FISA/OFAP-Child Day Care Add message to CH-151 and I-Billing 

login
03/07/2008 03/11/2008 Production

2116 FISA/OFAP-Child Day Care CDC Automatic CDC Client Case 
Terminations

03/24/2008 07/01/2008 Production

2118 FISA/OFAP-Child Day Care CDC/Automatic Inactivation of 
Aide/Relative Providers

03/25/2008 07/01/2008 Production

2128 FISA/OFAP-Child Day Care Add data coll. field for caretaker 
relative to Bridges (CR 20752)

04/08/2008 08/28/2008 Production

2155 FISA/OFAP-Child Day Care Child Day Care - Provider Rate 
Increase

05/08/2008 06/25/2008 Production

2164 FISA/OFAP-Child Day Care Enhancement of monthly CDC 
provider closure process

06/02/2008 06/26/2008 Production

2179 FISA/OFAP-Child Day Care Add File Date to MDE Relative Text 
File

06/25/2008 08/22/2008 Production

1137 FISA/OFAP-Energy File Transfer Process (FTP)  -  Home 
Heating Credit  System

03/10/2003 10/24/2007 Production

1985 FISA/OFAP-Energy ES-160 LIHEAP Demographic 
Summary/Revision - Annual

08/03/2007 02/20/2008 Production

1986 FISA/OFAP-Energy LIHEAP to TANF MOE Transfer - 
Annual

08/03/2007 10/22/2007 Production

1988 FISA/OFAP-Energy LOA2/Bridges SER Budget - Annual 08/07/2007 10/02/2007 Production

2028 FISA/OFAP-Energy Annual Year-end Closeout - Energy 
Services

10/08/2007 02/04/2008 Production

2050 FISA/OFAP-Energy Annual Home Heating Credit (HHC) 
Denials

11/07/2007 12/03/2007 Production

2110 FISA/OFAP-Energy LOA2 SER Budget 03/13/2008 04/04/2008 Production
2152 FISA/OFAP-Energy Arrearage Payment Program 05/02/2008 06/25/2008 Production
1768 FISA/OFAP-Financial Services Work Participation and TANF Data 

Reporting
08/30/2006 10/25/2007 Production

1930 FISA/OFAP-Financial Services Automated Recoupment System - 
FNS and TOP

04/26/2007 12/19/2007 Production

1952 FISA/OFAP-Financial Services FSSP Enhancements 06/06/2007 10/19/2007 Production
1984 FISA/OFAP-Financial Services Wording Change on 1605 Client 

Notices
08/03/2007 10/03/2007 Production

2002 FISA/OFAP-Financial Services Annual RSDI/SSI Update - 2007 09/04/2007 01/15/2008 Production
2006 FISA/OFAP-Financial Services Annual DQ Reports Update-2007 09/11/2007 10/30/2007 Production

280 for 2009 WRs Completed in FY 08 Attch 3 Page 3 of 6
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2010 FISA/OFAP-Financial Services DW EBT Support - Bridges 09/13/2007 08/27/2008 Production
2014 FISA/OFAP-Financial Services DHS Public Assistance Data Model - 

Bridges
09/13/2007 08/27/2008 Production

2030 FISA/OFAP-Financial Services Annual update of provider rates for 
SDA-SLA provider rates - MPS

10/08/2007 10/26/2007 Production

2031 FISA/OFAP-Financial Services Recipient Annual Statement 10/10/2007 02/04/2008 Production
2032 FISA/OFAP-Financial Services Annual update of provider rates for 

SDA-SLA provider rates - LOA2
10/10/2007 12/11/2007 Production

2056 FISA/OFAP-Financial Services RSDI/SSI Income Limit Update - 
Annual

11/14/2007 12/11/2007 Production

2060 FISA/OFAP-Financial Services Work Participation Reports - Changes 
and Additions

11/28/2007 06/04/2008 Production

2062 FISA/OFAP-Financial Services Home Help W2 Correction File 12/03/2007 01/30/2008 Production
2066 FISA/OFAP-Financial Services ITO/MARCS  Payments Made to 

Clients Converted to Bridges
12/13/2007 05/14/2008 Production

2070 FISA/OFAP-Financial Services Records enter to FSSP after closure 01/07/2008 04/04/2008 Production

2079 FISA/OFAP-Financial Services Change FICA Letter contact phone 
number

01/30/2008 02/07/2008 Production

2106 FISA/OFAP-Financial Services Provide view into legacy pending 
payments from Bridges (CR 23147)

03/11/2008 08/28/2008 Production

2159 FISA/OFAP-Financial Services ARS Data Extract 05/22/2008 08/28/2008 Production
1742 FISA/OFAP-Multiple Programs REGIONAL ACCOUNTING MAIN 

EXPENDITURES
08/11/2006 11/15/2007 Production

1748 FISA/OFAP-Multiple Programs Transition Legacy Changes 08/14/2006 08/28/2008 Production
1837 FISA/OFAP-Multiple Programs PARIS Project: Interstate, VA, Federal 

Employer Data Match
11/21/2006 10/25/2007 Production

1929 FISA/OFAP-Multiple Programs SWSS Funding Changes 04/24/2007 09/11/2008 Production
1967 FISA/OFAP-Multiple Programs FSSP - Bridges Changes 07/05/2007 08/28/2008 Production
1999 FISA/OFAP-Multiple Programs Bridges Client Notice 08/29/2007 08/28/2008 Production
2007 FISA/OFAP-Multiple Programs CIMS Current  Month Case Opening 

Cut-Off Dates for 2008 - Annual
09/11/2007 12/19/2007 Production

2018 FISA/OFAP-Multiple Programs Security Profile for ASCAP 09/18/2007 01/31/2008 Production
2021 FISA/OFAP-Multiple Programs Bridges- CIMS to Word Replacement -

R1
09/25/2007 08/28/2008 Production

2033 FISA/OFAP-Multiple Programs Data Request For Family To Family 
Analysis

10/10/2007 11/14/2007 Production

2037 FISA/OFAP-Multiple Programs Bridges Batch Administration Tool 10/18/2007 08/28/2008 Production
2053 FISA/OFAP-Multiple Programs Jan 2008 Program Policy Bulletin, FIP 

policy change
11/13/2007 01/18/2008 Production

2095 FISA/OFAP-Multiple Programs DHS-4481 02/28/2008 05/14/2008 Production
2099 FISA/OFAP-Multiple Programs DLEG JET Referral Interface 03/06/2008 07/16/2008 Production
2120 FISA/OFAP-Multiple Programs Replace MQ Interface Architecture for 

Bridges ¿ Services Interfaces
03/26/2008 08/28/2008 Production

2129 FISA/OFAP-Multiple Programs Additional Forms needed in Bridges. 04/08/2008 08/28/2008 Production

2138 FISA/OFAP-Multiple Programs Legacy Inquiries After Case/Client 
Conversion to Bridges

04/11/2008 08/28/2008 Production
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2149 FISA/OFAP-Multiple Programs Provide baseline historical data for 
MiCSES Simulate CIMS(CR 22591) - 

Bridges

04/29/2008 08/28/2008 Production

2169 FISA/OFAP-Multiple Programs Annual Children's Clothing Allowance 06/12/2008 09/16/2008 Production

1844 FISA-OCS Legacy / MICSES Interim Changes 
(Black Box For MiCSES)

12/14/2006 09/23/2008 Production

1936 FISA-OSTS FAP Annual COLA Standards and 
Issuance Tables Update 2007

05/03/2007 10/19/2007 Production

1972 Inspector General Automated Reporting System 
Inspector General (ARSIG)

07/10/2007 01/30/2008 Production

2004 Inspector General ARSIG - DHS Director Name Change 09/07/2007 10/10/2007 Production

2020 Inspector General Front End Eligibility (FEE) 09/21/2007 12/12/2007 Production
2141 Inspector General PARIS: LOA2/Federal Match 04/16/2008 06/04/2008 Production
1732 ITMS OLM Screens - Remove FIA 07/20/2006 09/24/2008 Production
1777 ITMS CDC IVR & I-Billing Changes for 

Oracle
09/19/2006 12/03/2007 Production

1885 Legal Affairs Post Child Support Policy to the Office 
of Child Support Website

02/14/2007 10/02/2007 Production

1688 Multiple Assessment Teams Bridges Interfaces for DCH 04/27/2006 08/28/2008 Production
1689 Multiple Assessment Teams Bridges Interface for DLEG 04/27/2006 09/26/2008 Production
1690 Multiple Assessment Teams Bridges Interface for New Hires 04/27/2006 09/26/2008 Production
1691 Multiple Assessment Teams Bridges Interface for SSA SOLQ 04/27/2006 08/28/2008 Production
1692 Multiple Assessment Teams Bridges Interface for SSA SVES 04/27/2006 08/28/2008 Production
1813 Multiple Assessment Teams Bureau of Community Action and 

Economic Opportunity Website
10/18/2006 10/25/2007 Production

1951 Multiple Assessment Teams Add a Complaint category to FAQ link 
on public website

06/01/2007 10/25/2007 Production

1912 OCAL BITS Modifications to accomodate 
federal law 109-248 Adam Walsh 

Child Protection

03/30/2007 02/12/2008 Production

2108 OCAL FORI Tutorial questions 03/12/2008 08/28/2008 Production
2003 Office of Communications Name Change in DHS Director to 

Ismael Ahmed
09/05/2007 11/09/2007 Production

2064 Office of Communications Revamp of Individual and Family 
Services Section of DHS Web Site

12/13/2007 03/26/2008 Production

2102 Performance Excellence Add WR Submission Instructions to 
Project Finance Web Tool

03/06/2008 08/28/2008 Production

368 BAFM-Accounting LASR Automatic Generation of 
Journal Entries

02/27/2001 09/30/2008 Withdrawn

660 BAFM-Accounting EFT  -  Regular Vendor 
Payments(FIP,SA)

09/20/2001 11/29/2007 Withdrawn

661 BAFM-Accounting EFT  -  Consolidated Vendoring 
(FIP,SA)

09/20/2001 11/29/2007 Withdrawn

1825 CFS-Multiple Programs AWOLP Program/Child Locator Unit 10/27/2006 09/29/2008 Withdrawn

2052 CFS-Multiple Programs CPP conversion from DL Payroll to 
MiCSES/MiSDU

11/13/2007 03/10/2008 Withdrawn

1130 Field Operations-OutState Ops Field Staff on Board Reporting 
System

02/27/2003 09/25/2008 Withdrawn
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1598 Field Operations-OutState Ops Site on DHS-Net for Departmental 
Standing Committee Meeting Minutes

09/26/2005 09/26/2008 Withdrawn

2061 Field Operations-Wayne Co. Wayne County Change Center Unit-
Tracking Application

11/30/2007 02/08/2008 Withdrawn

615 FISA/OFAP-Child Day Care Child Day Care Recoupment - ARS 
Changes

08/21/2001 11/29/2007 Withdrawn

1812 FISA/OFAP-Child Day Care Child Day Care - New Aide/Relative 
Provider Mailing Labels

10/18/2006 11/16/2007 Withdrawn

1917 FISA/OFAP-Child Day Care Child Day Care - Edit Relatives in 
Same Home

04/06/2007 09/24/2008 Withdrawn

1918 FISA/OFAP-Child Day Care Child Day Care - Edit Non-Relative 
Aides in Same Home

04/06/2007 09/24/2008 Withdrawn

1657 FISA/OFAP-Energy DTE & Consumers Income Tape 03/07/2006 10/24/2007 Withdrawn
2198 FISA/OFAP-Energy Annual - SER Deliverable Fuel 

Summer Fill
08/04/2008 08/04/2008 Withdrawn

137 FISA/OFAP-Financial Services CIS MA Child Support - 
Disqualification

10/18/2000 11/28/2007 Withdrawn

1553 FISA/OFAP-Financial Services Redetermination Application 04/21/2005 09/29/2008 Withdrawn
1834 FISA/OFAP-Financial Services CIMS Transaction changes to Support 

CSES Payments during Bridges
11/16/2006 03/21/2008 Withdrawn

2016 FISA/OFAP-Financial Services MAIN Payment Status File 09/14/2007 01/22/2008 Withdrawn
2039 FISA/OFAP-Financial Services FAST Confirmation 10/23/2007 01/22/2008 Withdrawn
2048 FISA/OFAP-Financial Services Bridges-Add 3rd Party Payee Fields to

Services-Bridges Interface
11/06/2007 06/25/2008 Withdrawn

1773 FISA/OFAP-Multiple Programs Front End Eligibility (FEE) 09/12/2006 10/09/2007 Withdrawn
2041 FISA/OFAP-Multiple Programs DHS Interface Process - 44A Model 

Payments
10/29/2007 11/05/2007 Withdrawn

2042 FISA/OFAP-Multiple Programs DHS Interface Process - 39S IP 
Payroll

10/29/2007 11/05/2007 Withdrawn

2083 FISA/OFAP-Multiple Programs Wayne County Change Reporting 
Center

02/06/2008 02/12/2008 Withdrawn

2160 FISA/OFAP-Multiple Programs DHS-1046A 05/27/2008 06/17/2008 Withdrawn
2176 FISA/OFAP-Multiple Programs CIMS-ANNUAL STATEWIDE PUBLIC 

SCHOOLS/FAP PROGRAM DATA 
EXCHANGE

06/18/2008 06/19/2008 Withdrawn

575 FISA-OSTS Local Office Internal Controls Report 
(CIMS2+)

07/23/2001 11/29/2007 Withdrawn

379 Internal Audit LASR Data:  LR-340 Report  -  
(Receipts Register)

03/06/2001 09/30/2008 Withdrawn
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Information Technology Needs for Future Years 
 
Bridges 
The Bridges system is currently being piloted and planned for phased implementation with statewide implementation in August 2009.  
The department has planned for transition of maintenance and operations activities for the system once the development is complete 
and the development contract has ended.  These plans include augmenting existing staff in MDIT as well as DHS with skill sets 
necessary and commensurate with the newer technology, size, and complexity of the system.  As the system is implemented additional 
needs may be identified.   
 
Child Development and Care Attendance Certification 
The department has initiated an aggressive plan to improve the child development and care payment processes.  Changes to existing 
technologies and systems, including Bridges, Interactive Voice Response systems, etc. have been identified and included in the current 
technology plans.  Additional technology needs may evolve with continued enhancement of the program. 
 
Services Worker Support System 
The department has released an RFP for an independent assessment of the child welfare technology systems environment.  The RFP 
will result in a contractual award to assess currently installed systems environment and recommend a course of action to meet the 
needs of programmatic and management data identified as part of the Children’s Rights initiative, meet federal Statewide Automated 
Child Welfare Information System requirements, and the needs of department staff and partners for effective case management and 
accomplishing the mission of child welfare in Michigan.  The results of the assessment will identify needed additional technology 
enhancements or replacement of the current technology environment supporting child welfare.  The assessment is anticipated to be 
completed in nine (9) months after the contract is awarded. 
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 Estimated Resources for DHS Bridges and State Police LEIN interface 

 Item 
# of 

Hours  Total 
 Design/Development initial costs 
      Define business/system requirements 160   $                7,200.00  
      Develop test plans 40   $                1,800.00  
      Perform system testing 120   $                5,400.00  
      Develop/publish related policy changes 160   $                7,200.00  
      IT Programming Costs     $             150,000.00 
 Maintenance and Operation on-going costs 
      DIT     (.25 FTE) 520   $              39,000.00  
      DHS   (.25 FTE) 520   $              33,800.00  
 Estimated Total     $             210,600.00 
     
Notes:    
1 The hour and cost estimate is preliminary based on general understanding of 

requirements. Estimates may change once specific requirements are developed and 
validated 

2 IT programming contractual costs are based on preliminary estimates provided by 
current contractor. 

3 The timing of implementation is subject to state staff and contractual resource 
availability 

 


